

DOCUMENT NAME

Document Title	Meeting Minutes Document		
Author(s)	Dung, Mai Van		
Role	Team Member		
Date	10/12/2025	File name:	C1SE.40 _MeetingMinute _ver2.0.docx

REVISION HISTORY

Version	Date	Comments	Author	Approval
1.0	16/10/2025	Initial Release	All Members	
1.2	15/11/2025	Update document	All Members	
2.0	10/12/2025	Official Document	All Members	

Meeting Information			
Product	Smart Fall Detection System For Elders		
Subject	Team Introduction, Initial Topic Brainstorming, and Process Selection		
Location	Meeting Direct - Library at 209 Phan Thanh		
Date and Time	Date	Start Time	End Time
	10/08/2025	5:00 PM	7:00 PM
Attendees	- Thang, Huynh Minh - Duy, Vo Le - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Initial Idea Drafts - Task in Jira Software		
Content			
- Formal introductions were conducted, focusing on individual technical strengths and roles. The team discussed potential Capstone topics related to health technology and aged care. - The preliminary project idea, " Smart Fall Detection System For Elders," was chosen for further exploration. - Discussion focused on selecting an agile methodology suitable for rapid prototyping and client feedback, weighing options like Waterfall and Scrum.			
Result Items			
- All members expressed satisfaction with team formation and synergy. - The team unanimously agreed to adopt the Scrum framework for its iterative approach and flexibility. - Initial project objective confirmed: Building a Smart Fall Detection System for the elderly. - Action item assigned: Prepare a detailed outline of features and scheduling options for the first mentor meeting.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Detailed Topic Validation, Core Feature Brainstorming, and Mentor Meeting Scheduling		
Location	Meeting Online on Discord		
Date and Time	Date	Start Time	End Time
	15/08/2025	5:00 PM	6:00 PM
Attendees	- Thang, Huynh Minh - Duy, Vo Le - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Preliminary Feature List - Task in Jira Software - Initial Proposal Outline		
Content			
- Deep discussion to validate the commercial viability and technical complexity of the initial topic. - The team explored implementation details, leading to the decision to develop a complementary website and application interface for the detection system. - Logistics were handled for coordinating the project team's schedule with the mentor's availability for the first official check-in.			
Result Items			
- Project theme confirmed as Smart Fall Detection System For Elders. - Core development idea agreed: Create both a web application and a mobile application for elderly fall detection monitoring and alerts. - Mentor meeting successfully scheduled and finalized for Thursday, 21th August, 2025. - Action item assigned: Scrum Master to draft the first complete version of the Project Proposal before the mentor meeting.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Final Proposal Mock Review and Strategic Preparation for Mentor Report		
Location	Meeting Online on Discord		
Date and Time	Date	Start Time	End Time
	20/08/2025	5:00 PM	7:00 PM
Attendees	- Thang, Huynh Minh - Duy, Vo Le - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Project Proposal Draft Version - Task in Jira Software		
Content			
- Conducted a quick summary presentation by the Scrum Master covering all sections of the proposal draft. - Peer review focused on identifying structural weaknesses, potential ambiguities in the problem statement, and missing technical details. - Strategy planning covered how to present accomplished tasks and the immediate roadmap for development post-approval			
Result Items			
- Comprehensive review completed, leading to specific assignments for editing incomplete parts and strengthening the problem definition. - Team prepared a clear action plan summarizing work done and an outline for implementing the next part of the proposal post-mentor feedback.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	First Official Meeting with Mentor and Strategic Guideline Review		
Location	Meeting Direct - Library at 209 Phan Thanh		
Date and Time	Date	Start Time	End Time
	21/08/2025	5:00 PM	6:30 PM
Attendees	- B.Eng. Jan Samuelsson - Thang, Huynh Minh - Duy, Vo Le - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Project Proposal Draft - Task in Jira Software		
Content			
- Team members and Mentor Jan Samuelsson were formally introduced, establishing the communication channel. - The mentor provided essential guidelines and standards for project documentation and scope definition. - Discussion confirmed the development team's foundational understanding of the project lifecycle documents required for Capstone 1.			
Result Items			
- Mentor approved a detailed list of required project documents, significantly broadening the scope of necessary documentation beyond the initial proposal: Project Proposal, Project Plan, Product Backlog, Architecture Document, Test Plan, and Test Cases. - Team gained clarity on the standard artifacts needed for a successful project submission.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Mentor Feedback Review, Strategic Scope Expansion, and Project Renaming		
Location	Meeting Direct - Library at 209 Phan Thanh		
Date and Time	Date	Start Time	End Time
	25/08/2025	5:00 PM	6:30 PM
Attendees	- B.Eng. Jan Samuelsson - Thang, Huynh Minh - Duy, Vo Le - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Project Proposal Draft - Task in Jira Software - Mentor Feedback Notes		
Content			
- Detailed review of high-priority feedback points provided by the mentor, focusing on the narrowness of the "fall detection" concept. - Extensive discussion centered on expanding the system scope to include comprehensive health monitoring in addition to fall detection. - New branding and a project title were debated to accurately represent the increased complexity and deliverables. - The team aligned on necessary changes to the document structure to match the expanded features.			
Result Items			
- The project name was officially changed to: Elderly Health Monitoring and Alert System. - The Proposal outline was updated to accommodate the new and expanded project scope. - The final system features confirmed were: Fall detection, Health metrics, AI doctor assistant basic, and Alerts and emergency contact.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 1 Planning and Task Allocation		
Location	Meeting Direct - Mia coffee roastery at 10 Quang Trung		
Date and Time	Date	Start Time	End Time
	26/08/2025	4:00 PM	5:30 PM
Attendees	- B.Eng. Jan Samuelsson - Thang, Huynh Minh - Duy, Vo Le - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Task in Jira Software - Product Backlog - Sprint Backlog		
Content			
- Sprint Goal: Establish the foundational architecture and deliver the complete Authentication Flow and initial data input features. - Team reviewed the System Context and identified key modules needed in Sprint 1: Authentication, Homepage, Basic Health Inputs, and Admin Access. - Responsibilities were split: Frontend for UI/UX Register/Login, Homepage, Dashboard. - Backend for API account creation, login, logout, password recovery, and verification. - Database: Creating tables for Users, BMI data, Blood Pressure, and Admin accounts. - Discussed using GitHub and ensuring consistent coding structure. - Identified challenges with password validation and email verification flow.			
Result Items			
- Sprint 1 officially started on 15/08/2025. - Commitment: Deliver functional Register → Login → Homepage flow and stable database schema. - Assignments: All members assigned tasks based on skills. - Frontend team: UI for Register, Login, Logout, Forgot Password, and Homepage. Backend team: APIs for the full authentication cycle and initial health metric updates. - Architecture Confirmed: GitHub repository created and workflow defined.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 1 Progress Review and Database Validation		
Location	Meeting Direct - TMORE 24/7 at Nguyen Hoang Street		
Date and Time	Date	Start Time	End Time
	01/09/2025	4:00 PM	5:30 PM
Attendees	- Thang, Huynh Minh - Duy, Vo Le - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Database Design - Product Backlog - Sprint Backlog		
Content			
- Feature Review: Reviewed progress on UI pages for Registration, Login, Logout, Forgot Password, and Homepage. Checked the completed backend APIs for account creation, login, and logout. - Database Validation: Reviewed database tables for Users, BMI, Blood Pressure. Identified missing critical fields such as verification_status, reset_token, and timestamps in the database schema. - Integration Check: Noted initial integration delays between frontend and backend due to mismatched field names. - Quality Assurance: Acknowledged that test case writing did not begin as planned.			
Result Items			
- Database Update: Database structure updated immediately with missing fields: verification_status, reset_token, and timestamps. - API Correction: API specifications corrected to match frontend requirements to resolve mismatched field issues. - Testing Status: Testing tasks were postponed but confirmed to be required and prioritized within the Sprint 1 timeline. - Flow Status: Register → Login → Logout APIs and UIs are functional but still pending final QA sign-off.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 1 Retrospective: Lessons Learned and Process Improvement		
Location	Meeting Online on Discord		
Date and Time	Date	Start Time	End Time
	05/09/2025	5:00 PM	7:00 PM
Attendees	- Thang, Huynh Minh - Duy, Vo Le - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Database Design - Task in Jira Software - Product Backlog - Sprint Backlog - UI Design		
Content			
- What Went Well: User account creation, Login/Logout stability, Admin login features worked as expected. Homepage component loading and successful BMI updates were achieved. - What Could Be Improved: The Blood Pressure API was only partially functional. QA was neglected, and test case writing was incomplete. API documentation was poor, causing integration delays. - Unfinished Tasks Review: The team reviewed incomplete items: test cases, Admin verification API, and Blood Pressure “Fix & Test”. - Process Discussion: Feedback received for improving debugging and documenting APIs. Discussed dedicating specific time slots for QA in Sprint 2.			
Result Items			
- Sprint 1 Acceptance: Sprint 1 was accepted by the team with minor pending carryover items. - Carryover Planning: Unfinished tasks Test cases, Admin verification API, Blood Pressure Fix & Test were officially scheduled as priority items for Sprint 2. - Process Improvement: Team members received specific feedback focused on enhancing debugging and API documentation processes. - Action Item for Sprint 2: Allocate dedicated time for writing test cases before feature development is fully marked as done.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 2 Planning: Catch-up QA and Core Feature Integration Profile, Monitoring		
Location	Meeting Direct - Mia coffee roastery at 10 Quang Trung		
Date and Time	Date	Start Time	End Time
	10/09/2025	4:00 PM	5:30 PM
Attendees	- B.Eng. Jan Samuelsson - Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Database Design - Task in Jira Software - Product Backlog - Sprint 2 Backlog - UI Design		
Content			
- Sprint Goal: Complete all critical QA carryover from Sprint 1 and integrate core functionality for User Profile, Weight/BMI monitoring, and Water Reminder. - QA Prioritization: Assigned all pending Write Test Case and Test & Fix tasks to the start of the sprint to eliminate technical debt. - Feature Allocation Profile & Monitoring: Scheduled development for Homepage UI, Profile Update UI/API, Weight/BMI tracking UI/API, and Water Reminder UI/API. - Feature Allocation Security: Scheduled implementation of Password Recovery and Email Verification for both User and Admin to enhance system robustness. - Task Assignment: Divided tasks among team members Thang, Khoa, Dung, Cuong covering UI/FE, API/BE, and testing.			
Result Items			
- QA Debt Commitment: All 10 outstanding Test Case and Test & Fix tasks from Sprint 1 are committed to be closed first. - Core Features Defined: Integration of Homepage, Weight/BMI Monitoring, and Water Reminder modules are the primary functional deliveries. - Security Features: Password Recovery and Verification APIs are key security deliverables. - Next Step: Development to focus heavily on Integration Frontend + Backend tasks, as these are critical path items.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 2 Progress Demo and Feature Review		
Location	Meeting Direct - TMORE 24/7 at Nguyen Hoang Street		
Date and Time	Date	Start Time	End Time
	15/09/2025	5:00 PM	7:00 PM
Attendees	- Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Database Design - Task in Jira Software - Product Backlog - Sprint 2 Backlog - UI Design		
Content			
- Feature Demonstration: Demo included the functional Homepage UI, the working Weight/BMI tracking interface and API, and the basic display for the Water Reminder feature. - QA Status Check: Confirmed most Write Test Case and Test & Fix tasks for Sprint 1 carryover were completed, notably by Khoa and Cuong early in the sprint. - Security Feature Progress: Demonstrated working APIs for Password Recovery. The Email Verification flow needed further refinement. - Unfinished Modules: Noted that the Doctor AI consultation API and the final Admin pages were not initiated due to heavy load on integration tasks. - Progress Review: The team successfully completed approximately 241 hours of work, but still had significant tasks pending 198 hours, primarily linked to the later features.			
Result Items			
- Core Features Accepted: Homepage, Weight/BMI tracking, and Water Reminder are functionally working and accepted. - Security Features Accepted: Password Recovery is successfully implemented and tested. - Carryover Items Identified: The following modules are officially moved to Sprint 3: Doctor AI consultation, Admin Dashboard/History UI/FE/BE, and full implementation/testing of Email Verification. - Next Step: Prioritize remaining security and core monitoring features in the Sprint 3 plan.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 2 Retrospective: Review of Scope, Capacity, and Integration Quality		
Location	Meeting Direct - TMORE 24/7 at Nguyen Hoang Street		
Date and Time	Date	Start Time	End Time
	29/09/2025	5:00 PM	7:00 PM
Attendees	- Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Task in Jira Software - Product Backlog - Sprint 2 Backlog - UI Design		
Content			
- What Went Well: Successfully prioritized and cleared the QA debt test cases, bug fixes from Sprint 1 early on. The integration of Weight/BMI API and frontend UI was smooth due to clear API documentation. Thang consistently achieved his estimated effort goals. - What Didn't Go Well: Overambitious scope was a problem; too many high-effort features were planned. Several tasks were left unfinished 198 hours. - Process Discussion: Need for more accurate effort estimation for tasks involving new technologies or complex security implementation like email verification. Discussed integrating Test Case writing simultaneously with development, not just as a catch-up block. - Key Challenge: The large number of individual tasks across various monitoring and profile features made tracking complex.			
Result Items			
- Key Lesson: Future sprint planning must reduce the overall feature count to ensure deeper focus and prevent burnout. - Start Doing: Implement short, daily integration check-ins between Frontend and Backend to catch mismatched fields immediately. - Continue Doing: Maintain the practice of clearing technical debt before initiating new feature development. - Stop Doing: Stop scheduling large, high-effort features like Doctor AI alongside mandatory security features in the same sprint. - Sprint 3 Focus: High priority will be placed on finishing Email Verification and the Doctor AI Consultation module.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 3 Planning: Final Security Implementation, Doctor AI Integration, and Reporting		
Location	Meeting Direct - Mia coffee roastery at 10 Quang Trung		
Date and Time	Date	Start Time	End Time
	13/10/2025	5:00 PM	7:00 PM
Attendees	- B.Eng. Jan Samuelsson - Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Task in Jira Software - Product Backlog - Sprint 3 Backlog - UI Design		
Content			
- Sprint Goal: Finalize all mandatory security features, integrate the - Doctor AI consultation API, and implement the initial version of the Reporting module. - Carryover Prioritization: Top priority assigned to finishing Email Verification and the Admin Dashboard/History pages. - Feature Allocation AI: Dedicate resources to integrating the Doctor AI module UI/API. - Feature Allocation Reporting/Metrics: Implement UI/API for Blood Pressure tracking and the Alert Log/Report module. - Database Check: Reviewed database structure needed for storing AI consultation history and blood pressure logs. - Testing Focus: Schedule rigorous testing for the new Email Verification feature and AI integration stability.			
Result Items			
- Sprint 3 Backlog Committed: Key features scheduled: Email Verification, Blood Pressure Tracking, Alert Log, and Doctor AI Integration. - Assignments: Tasks divided across frontend, backend, and testing roles. Khoa and Cuong focus on Reporting/AI UI. Thang and Dung focus on Email Verification API, Blood Pressure API, and Doctor AI API integration. - Commitment: Email Verification must be 100% complete to close a critical security loop. - Next Step: Development team to begin architecture alignment and database refinement immediately.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 3 Progress Review and Feature Acceptance		
Location	Meeting Online on Discord		
Date and Time	Date	Start Time	End Time
	27/10/2025	5:00 PM	7:00 PM
Attendees	- Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Database Design - Task in Jira Software - Product Backlog - Sprint 3 Backlog - UI Design		
Content			
- Feature Demonstration: Demo of working Blood Pressure tracking UI and API was presented. Showed the newly integrated Doctor AI consultation feature and history log. - Security Demo: Successfully demonstrated the completion and testing of the Email Verification flow. - Reporting Demo: Displayed the initial Alert Log interface. - Unfinished Modules: Noted that the comprehensive Admin Dashboard pages and full UI/UX polish for the Reporting module needed more time. - QA Check: Confirmed that all mandatory test cases for Email Verification and Blood Pressure tracking passed successfully. - Progress Review: The team noted high complexity in AI integration caused some time overruns.			
Result Items			
- Core Features Accepted: Email Verification, Blood Pressure Tracking, and basic Doctor AI consultation are accepted. - Unfinished Work/Carryover: The following high-effort tasks are moved to Sprint 4: Full Admin Dashboard implementation, integration of the complex Fall Alert Log UI, and Doctor AI result optimization. - AI Status: Doctor AI is functionally integrated but needs further testing on prompt stability and result accuracy. - Next Step: Focus on performance optimization and integrating the remaining large UI modules in Sprint 4.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 3 Retrospective: Review of AI Integration and Scope Discipline		
Location	Meeting Direct - TMORE 24/7 at Nguyen Hoang Street		
Date and Time	Date	Start Time	End Time
	07/11/2025	5:00 PM	7:00 PM
Attendees	- Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Task in Jira Software - Product Backlog - Sprint 3 Backlog - UI Design		
Content			
- What Went Well: Successfully finalized the critical Email Verification security feature. The team achieved strong collaboration during the Doctor AI API integration. The commitment to consistently clear all new defects was maintained. - What Didn't Go Well: Doctor AI integration consumed significantly more time than estimated due to unforeseen complexities in response parsing and formatting. Admin UI/UX continues to be deferred due to time limitations. - Process Discussion: The team agreed that high-effort tasks like AI integration must be scoped as "stretch goals" or given a much larger time buffer in future planning. Need stronger scoping discipline to prevent Admin features from being pushed indefinitely. - Key Challenge: Balancing core health metrics like Blood Pressure with the experimental nature of the Doctor AI proved challenging.			
Result Items			
- Key Lesson: Estimate high-complexity AI/ML tasks with a factor of \$1.5 x or \$2 x the initial estimate. - Start Doing: Implement mandatory UI/UX freeze early in the sprint to stabilize frontend work and reduce integration overhead. - Continue Doing: Maintain robust QA for security features. - Stop Doing: Stop accepting large, complex UI/UX features for Admin/Reporting alongside new API development in the same sprint. - Sprint 4 Focus: Final feature implementation, full Admin Dashboard, system performance tuning, and final comprehensive testing.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 4 Planning: Final Feature Delivery, System Optimization, and Acceptance Prep		
Location	Meeting Direct - Mia coffee roastery at 10 Quang Trung		
Date and Time	Date	Start Time	End Time
	10/11/2025	4:00 PM	5:30 PM
Attendees	- B.Eng. Jan Samuelsson - Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Task in Jira Software - Sprint 4 Backlog - Architecture Document		
Content			
- Sprint Goal: Complete all outstanding core modules, finalize the Fall Alert Log and Reporting module UI/UX, and ensure the system is stable and optimized for final acceptance testing. - Carryover Prioritization: Top priority assigned to finishing the Admin Dashboard/History pages and full integration of the Report UI. - Feature Allocation AI/Video: Schedule integration and testing for the Fall Alert Log and Camera Connection Module - Feature Allocation Optimization/Testing: Dedicate significant time to Database Optimization, System Performance Tuning, and writing final Acceptance Test Cases. - Task Assignment: Tasks divided to ensure completion of all FE/BE/Testing components by the end of the sprint, focusing particularly on stabilizing the AI/Video processing pipeline.			
Result Items			
- Sprint 4 Backlog Committed: Key features scheduled: Full Admin Dashboard/History, Fall Alert Log UI/API, Camera Connection, Video Processing Pipeline, and final Reporting UI. - Assignments: Thang and Dung focus on Backend API/Logic for Alert Log and Optimization. Khoa and Cuong focus on Dashboard UI/FE and final reporting views. - Testing Commitment: Allocate a dedicated block of days for end-to-end testing and performance review. - Next Step: Team to execute the complex integration tasks for the Fall Alert video modules immediately.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 4 Progress Review: Final Integration and System Verification		
Location	Meeting Online on Discord		
Date and Time	Date	Start Time	End Time
	24/11/2025	5:00 PM	7:00 PM
Attendees	- Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Product Backlog - Task in Jira Software - Sprint 4 Backlog - Architecture Document		
Content			
- Feature Demonstration: Demo of the complete Admin Dashboard and History of activities pages. Successfully demonstrated the functional Fall Alert Log and its ability to connect to the Camera Connection/Video Processing pipeline. - Database/Performance Review: Checked status of Database Optimization and initial results of performance tuning. - Unfinished Modules: Noted that some test cases, particularly for the complex Video Processing logic and Fall Alert scenarios, needed finalization. Minor UI/UX defects remain in the Reporting section. - Test Preparation: Reviewed the comprehensive Test Plan and identified final acceptance criteria needing validation. - Progress Review: The team successfully completed approximately 386 hours of the scheduled work.			
Result Items			
- Core Features Accepted: Admin Dashboard, History of Activities, and Fall Alert Log UI/API are functionally integrated. - Video Pipeline Status: Camera Connection and Video Processing logic are accepted, pending full-cycle acceptance tests. - Carryover Items Identified: Finalizing the remaining Test Cases/Fix & Test for complex modules and resolving final minor UI/UX defects. - Next Step: Focus entirely on Acceptance Testing and Bug Fixing for the remainder of the sprint duration.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Sprint 4 Retrospective: Project Closure and Final Lessons Learned		
Location	Meeting Direct - TMORE 24/7 at Nguyen Hoang Street		
Date and Time	Date	Start Time	End Time
	29/11/2025	1:00 PM	5:00 PM
Attendees	- Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Product Backlog - Task in Jira Software - Sprint 4 Backlog - Architecture Document		
Content			
- What Went Well: Successfully completed the integration of the highly complex Video Processing Pipeline and Fall Alert Log. The dedicated time block for Database Optimization improved query performance significantly. The team maintained strong collaboration throughout the final, high-pressure sprint. - What Didn't Go Well: Underestimation of time for complex AI/Video logic validation resulted in rushing the final test phase. Minor defects in the Reporting UI persisted, requiring emergency fixes. - Process Discussion: The consensus was that future complex projects require a formal, internal "hardening sprint" dedicated solely to optimization and documentation before the final delivery sprint. - Key Challenge: The largest number of hours were spent on implementation tasks, leaving insufficient time for final, non-functional testing.			
Result Items			
- Key Lesson: The complexity of AI/Video features demands a longer, more structured testing phase, which should be budgeted for in initial planning. - Start Doing: Implement mandatory internal beta testing with non-development members before the final Acceptance Test Phase. - Continue Doing: Maintain high standards for API documentation and consistent clearing of technical debt. - Stop Doing: Stop scheduling feature implementation tasks in the final sprint; dedicate the last period entirely to QA and Optimization. - Project Status: All critical bugs closed; Project approved for final release/demonstration.			

Meeting Information			
Product	Elderly Health Monitoring and Alert System		
Subject	Final Review		
Location	Meeting Direct - Mia Coffee Roastery at 10 Quang Trung		
Date and Time	Date	Start Time	End Time
	16/12/2025	3:00 PM	5:30 PM
Attendees	- Thang, Huynh Minh - Cuong, Truong Manh - Khoa, Nguyen Khac Nguyen - Dung, Mai Van		
Related documents	- Task in Jira Software - Documents - Github		
Content			
- Project Overview and Goals: Reviewed the primary goal of creating a comprehensive system for elderly health monitoring, including fall detection and alerts. - Overall review of the development process through Sprints (Sprint 1, 2, 3, 4). - Presentation and Demo of the final product: Elderly Health Monitoring and Alert System. - Key features implemented and improved. - Testing results, product quality and data security measures. - Discuss the challenges encountered			
Result Items			
- The final project report and all required comprehensive documentation. - A complete and stable web application demonstrating the core features: Fall Detection and Alerts, has been presented. - A complete and stable web application demonstrating the core features: Fall Detection, Health Metrics, Alerts, and Emergency Contacts has been presented. - The project has been evaluated overall, all critical bugs have been closed , and the system is ready for final reporting and presentation.			