

Team	
Scrum Master	Thang, Huynh Minh
Developers	Dung, Mai Van
	Khoa, Nguyen Khac Nguyen
	Cuong, Truong Manh
	Duy, Vo Le

Projects

Sprint Plan

[illegible]



Product Backlog

Id	Heading	As a..	I want to ..	so that ..	Acceptance Criteria	Priority	Sprint No	Estimate
PB01	Register	Personal User	Create an account	I can login with my own account to access the website	- Username must not contain spaces and not be accented - Password must be > 8 characters, < 16 characters include uppercase letters, lowercase letters, numbers and special characters.	5	1	40
PB02	Login	Personal User	Login to website	To access my HomePage	- Login with facebook and gmail - Input data to enter: + Username accepted + Password accepted	5	1	35
PB03	Log out	Personal User	Log out from the currently account	I can exit my account whenever I want	- Click the "log out" button - Exit from the currently account	5	1	30
PB04	Forgot password	Personal User	Recover password when forgot	I can change my password into the new one and get my account back	- Click "Forgot password" button - Use the link sent to the account's email which registered in profile to change the new password	5	2	35
PB05	Send verify account request	Personal User	Verify the account	My account can look more reputable	- Click "Send verify" button - Send verification code to gmail account - Enter the verification code that matches the code sent to gmail	5	2	35
PB06	HomePage	Personal User	Access the HomePage	I can see an overview of available features and quickly navigate to what I need.	- Successfully accessed HomePage - Display main functions - Navigate to another page	4	2	25
PB07	Monitoring	Personal User	Access the Monitoring page	I can view real-time status or activity data relevant to my account or devices.	- Go to Monitoring page - Show activity data - Details of each activity (if any)	4	2	30
PB08	Weight and BMI	Personal User	Access to Visit the weight and BMI page	I can look at my BMI and use that to change my diet or water intake.	- Enter or update height, weight - View BMI classification - Show my BMI	5	3	30
PB09	Doctor AI	Personal User	Access to Visit the doctor AI	I can ask the doctor simple questions about my symptoms, whether they are serious and whether I should see a doctor.	- Visit Ask a Doctor - Submit a symptom question - Get a severity rating	3	4	25
PB10	Setting	Personal User	I want to access the settings	I can change some personal information or language used	- Go to personal settings page - Edit personal information - Change system language	4	3	35
PB11	Blood pressure	Personal User	I want to access the blood pressure page	I can check if my blood pressure changes during the day.	- View current application - Log changes during the day - Enter pressure index (if not using device)	3	4	30
PB12	Blood sugar	Personal User	I want to access the settings	I can check to see if my blood sugar fluctuates during the day.	- View current blood sugar level - Manually enter blood sugar level - Track blood sugar fluctuations during the day	3	4	30

PB13	Water Remind	Personal User	Receive regular reminders to drink water during the day	I can maintain good hydration and improve my health	- User can set daily water intake goal (e.g., 2000 ml/day) - App automatically sends notifications every X hours - User can log each time they drink water - The dashboard updates hydration progress in percentage - Option to enable/disable or customize reminder frequency	5	3	40
PB14	Fall report log	Personal User	Review historical fall incidents	I can analyze my risk patterns	- View fall history list - Filter by date	5	3	40
PB15	Alert	Personal User	I want to receive alerts from the app	I can check if my user has a life-threatening fall.	- Detect dangerous falls - Send warnings to users (Change Alert button color) - Record fall history	5	2	40
PB16	Medical Contact	Personal User	Make an emergency call directly from the app	I can quickly reach medical support	- After receiving alert, user press button "Liên hệ y ề" - System will make a call to the nearest hospital	4	3	40
PB17	Login	Admin	Login to website	I can login with my account as an administrator	- Login with gmail - Input data to enter: + Username accepted + Password accepted	5	1	30
PB18	Forgot password	Admin	Recover password when forgot	I can change my password into the new one and get my account back	- Click "Forgot password" button - Use the link sent to the account's email which registered in profile to change the new password	5	2	30
PB19	Send verify account request	Admin	Verify the account	My account can look more reputable	- Click "Send verify" button - Send photos of ID Card in both side - Send picture of user's face	5	2	30
PB20	DashBoard	Admin	View a dashboard	I can see an overview of key system metrics and recent activity at a glance.	- View dashboard overview - View recent activity - View the new users	5	2	40
PB21	Manage Accounts	Admin	Manage user accounts	I can approve, edit, deactivate, or remove users when necessary	- View user list - Edit user - Search or filter users	5	3	30
PB22	Device management	Admin	Manage connected devices	I can monitor their status, approve new devices, or disable malfunctioning ones	- View device list - Approve pending device - Disable or remove device	5	2	40
PB23	Registration approval	Admin	Review and approve or reject new user registrations	I can check only valid users gain access to the system	- View pending registrations - Approve or reject registration - View applicant details	5	3	45
PB24	History of activities	Admin	View the history of user or system activities	I can audit actions and track usage	- View activity log - View action details	1	4	20
PB25	Backend Arch	System	Setup Backend Architecture	The system has a stable API and DB connection.	- Node.js environment ready - API Gateway configured - DB connection successful	4	1	45
PB26	Basic Database	System	Establish Basic Database	User data stored in DB	- PostgreSQL installed - Users/Roles tables created	4	1	40
PB27	Fall Alert Logic	System	Detect Fall Logic	System detects falls from sensors	- Detect fall event from video/sensor - Generate timestamp - Trigger alert signal	5	2	60
PB29	Video Handler	System	Handle Video/Image	Media processed from AI	- Receive video stream - Save file to storage server	5	3	70
PB30	Cam Connect	System	Connect Camera	Real-time video streaming	- IP Camera connected - Stream viewable on backend	5	3	80



Sprint Backlog 1

Sprint Id	Backlog Id	Description	Owner	Status	Estimate	Completed	Pending	Total effort	Effort vs Estimate	Day1	Day2	Day3	Day4	Day5	Day6	Day7	Day8	Day9	Day 10
1.1	PB01	Design UI	Khoa	Done	8	8	0	7	-1	8									
1.2	PB01	Integration frontend + backend	Thang	Done	8	8	0	8	0		8								
1.3	PB01	Write frontend code	Khoa	Done	8	8	0	8	0				8						
1.4	PB01	Write API create	Khoa	Done	6	6	0	7	1				6						
1.5	PB01	Write test case	None	Not Started	5		5		-5										
1.6	PB01	Test & Fix	None	Not Started	5		5		-5										
1.7	PB02	Design UI	Cuong	Done	4	4	0	4	0	4									
1.8	PB02	Integration frontend + backend	Thang	Done	7	7	0	7	0			7							
1.9	PB02	Write frontend code	Cuong	Done	8	8	0	7	-1				8						
1.1	PB02	Write API login	Cuong	Done	8	8	0	7	-1					8					
1.11	PB02	Write test case	None	Not Started	4		4		-4										
1.12	PB02	Test & Fix	None	Not Started	4		4		-4										
1.13	PB03	Design UI	Khoa	Done	3	3	0	3	0		3								
1.14	PB03	Integration frontend + backend	Thang	Done	6	6	0	4	-2					6					
1.15	PB03	Write frontend code	Cuong	Done	6	6	0	6	0			6							
1.16	PB03	Write API logout	Cuong	Done	6	6	0	8	2			6							
1.17	PB03	Write test case	None	Not Started	4		4		-4										
1.18	PB03	Test & Fix	None	Not Started	5		5		-5										
1.19	PB17	Design UI	Thang	Done	3	3	0	4	1		3								
1.2	PB17	Integration frontend + backend	Dung	Done	5	5	0	4	-1			5							
1.21	PB17	Write frontend code	Dung	Done	8	8	0	8	0					8					
1.22	PB17	Write API login	Dung	Done	8	8	0	7	-1					8					
1.23	PB17	Write test case	None	Not Started	3		3		-3										
1.24	PB17	Test & Fix	None	Not Started	3		3		-3										
1.25	PB25	Init Project	Thang	Done	6	6	0	5	-1						6				
1.26	PB25	Install Libs	Dung	Done	6	6	0	4	-2						6				
1.27	PB25	Config Env	Dung	Done	10	10	0	8	-2								10		
1.28	PB25	Setup Server	Thang	Done	12	12	0	7	-5										12
1.29	PB25	Write test case	None	Not Started	6		6		-6										
1.3	PB25	Test & Fix	None	Not Started	5		5		-5										
1.31	PB26	Design ERD	Dung	Done	6	6	0	5	-1									6	
1.32	PB26	Install DB	Thang	Done	6	6	0	6	0									6	
1.33	PB26	Create Schema	Dung	Done	12	12	0	12	0										12
1.34	PB26	Seed Data	None	Done	8	8	0	7	-1										8
1.35	PB26	Write test case	None	Not Started	4		4		-4										
1.36	PB26	Test & Fix	None	Not Started	4		4		-4										
				Total	220	168	52	153	-67	12	14	24	22	30	12	0	10	12	32
				Burn down						208	194	170	148	118	106	106	96	84	52
				Burn up						12	26	50	72	102	114	114	124	136	168



Sprint Id	Backlog Id	Description	Owner	Status	Estimate (Hours)	Completed	Pending	Total effort	Effort vs Estimate	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20	Day 21	Day 22	Day 23	Day 24	Day 25	Day 26	Day 27	Day 28	Day 29	Day 30
2.1	PB04	Design UI	Khoa	Done	5	5	0	4	-1		5																												
2.2	PB04	Integration FE+BE	Thang	Done	5	5	0	7	2								5																						
2.3	PB04	Write FE code	Khoa	Done	7	7	0	7	0				7																										
2.4	PB04	Write API	Khoa	Done	7	7	0	8	1					7																									
2.5	PB04	Write test case	None	Not Started	4		4		-4																														
2.6	PB04	Test & Fix	None	Not Started	6		6		-6																														
2.7	PB05	Design UI	Khoa	Done	5	5	0	5	0	5																													
2.8	PB05	Integration FE+BE	Thang	Done	8	8	0	7	-1							8																							
2.9	PB05	Write FE code	Cuong	Done	6	6	0	6	0			6																											
2.1	PB05	Write API	Cuong	Done	8	8	0	7	-1					8																									
2.11	PB05	Write test case	None	Not Started	4		4		-4																														
2.12	PB05	Test & Fix	None	Not Started	7		7		-7																														
2.13	PB06	Design UI	Cuong	Done	4	4	0	4	0	4																													
2.14	PB06	Integration FE+BE	Thang	Done	7	7	0	7	0							7																							
2.15	PB06	Write FE code	Cuong	Done	6	6	0	7	1			6																											
2.16	PB06	Write API	Cuong	Done	8	8	0	9	1					8																									
2.17	PB06	Write test case	None	Not Started	4		4		-4																														
2.18	PB06	Test & Fix	None	Not Started	7		7		-7																														
2.19	PB07	Design UI	Khoa	Done	4	4	0	4	0		4																												
2.2	PB07	Integration FE+BE	Thang	Done	7	7	0	7	0								7																						
2.21	PB07	Write FE code	Khoa	Done	6	6	0	6	0				6																										
2.22	PB07	Write API	Khoa	Done	8	8	0	8	0						8																								
2.23	PB07	Write test case	None	Not Started	3		3		-3																														
2.24	PB07	Test & Fix	None	Not Started	6		6		-6																														
2.25	PB15	Design UI	Khoa	Done	6	6	0	5	-1	6																													
2.26	PB15	Integration FE+BE	Thang	Done	6	6	0	7	1								6																						
2.27	PB15	Write FE code	Khoa	Done	8	8	0	7	-1				8																										
2.28	PB15	Write API	Khoa	Done	8	8	0	7	-1						8																								
2.29	PB15	Write test case	None	Not Started	4		4		-4																														

[illegible]



Sprint Backlog 4

Sprint Id	Backlog Id	Description	Owner	Status	Estimate (Hours)	Completed	Pending	Total effort	Effort vs. Estimate	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20	Day 21	Day 22	Day 23	Day 24	Day 25	Day 26	
1	PB09	Design UI	Khoa	Done	3	3	0	3	0				3																							
1.1	PB09	Write FE code	Cuong	Done	5	5	0	5	0											5																
1.2	PB09	Write API	Cuong	Done	7	7	0	7	0												7															
1.3	PB09	Integration FE+BE	Thang	Done	4	4	0	4	0																			4								
1.4	PB09	Write test case	None	Not Started	2		2		-2																											
1.5	PB09	Test & Fix	None	Not Started	4		4		0														4													
1.6	PB11	Design UI	Khoa	Done	3	3	0	3	0					3										4												
1.7	PB11	Write FE code	Cuong	Done	6	6	0	6	0								6																			
1.8	PB11	Write API	Cuong	Done	8	8	0	8	0												8															
1.9	PB11	Integration FE+BE	Thang	Done	5	5	0	5	0												5															
2	PB11	Write test case	None	Not Started	3		3		-3																											
2.1	PB11	Test & Fix	None	Not Started	5		5		-5																											
2.2	PB12	Design UI	Khoa	Done	3	3	0	3	0		3																									
2.3	PB12	Write FE code	Cuong	Done	6	6	0	6	0										6																	
2.4	PB12	Write API	Khoa	Done	8	8	0	8	0										8																	
2.5	PB12	Integration FE+BE	Thang	Done	5	5	0	5	0													5														
2.6	PB12	Write test case	None	Not Started	3		3		-3																											
2.7	PB12	Test & Fix	None	Not Started	5		5		0																			5								
2.8	PB24	Design UI	Khoa	Done	2	2	0	2	0		2																									
2.9	PB24	Write FE code	Khoa	Done	4	4	0	4	0										4																	
3	PB24	Write API	Cuong	Done	6	6	0	6	0															6												
3.1	PB24	Integration FE+BE	Thang	Done	3	3	0	3	0																6		3									
3.2	PB24	Write test case	None	Not Started	2		2		-2																											
3.3	PB24	Test & Fix	None	Not Started	3		3		-3																											
3.4	PB04	Write test case	Khoa	Done	4	4	0	4	0																								4			
3.5	PB04	Test & Fix	Cuong	Ongoing	7	5	2	5	-2																								5			
3.6	PB05	Write test case	Thang	Done	4	4	0	4	0																				4							
3.7	PB05	Test & Fix	Dung	Done	7	7	0	7	0																								7			
3.8	PB06	Write test case	Cuong	Done	3	3	0	3	0																						3					
3.9	PB06	Test & Fix	Cuong	Done	3	3	0	3	0																								3			
4	PB07	Write test case	Khoa	Done	4	4	0	4	0																						4					
4.1	PB07	Test & Fix	Khoa	Done	4	4	0	4	0																									4		
4.2	PB15	Write test case	Dung	Done	6	6	0	6	0																					6						
4.3	PB15	Test & Fix	Dung	Ongoing	6	4	2	3	-3																									4		
4.4	PB08	Write test case	Dung	Done	4	4	0	4	0																					4						
4.5	PB08	Test & Fix	Dung	Done	7	7	0	7	0																								7			
4.6	PB10	Write test case	Cuong	Done	4	4	0	4	0																						4					
4.7	PB10	Test & Fix	Dung	Done	7	7	0	7	0																									7		
4.8	PB13	Write test case	Khoa	Done	4	4	0	4	0																								4			
4.9	PB13	Test & Fix	Thang	Done	6	6	0	6	0																									6		
5	PB14	Write test case	None	Not Started	4		4		0																											4
5.1	PB14	Test & Fix	None	Not Started	6		6		0																										6	
				Total	195	148	31	147	-23	0	5	0	3	3	0	0	6	0	18	5	20	5	4	6	0	3	5	0	18	11	0	30	21	6	4	
				Burn down						195	190	190	187	184	184	184	178	178	160	155	135	130	126	120	120	117	112	112	94	83	83	53	32	26	22	
				Burn up						0	5	5	8	11	11	11	17	17	35	40	60	65	69	75	75	78	83	83	101	112	112	142	163	169	173	

